
 

Major Capital Projects:  
Board of Education  

monthly progress update 

 

Facilities Department 

November 2020 



Project Timeline 

1. Gate Check 1: Five-Year Capital Improvement 

and Deferred Maintenance Implementation 

Plan 

Work identified in the five-year plan has been 

prioritized over the represented five-year 

horizon. Specificity of scope, schedule and 

budget vary for projects contained in the plan. 

Board action requested: Approval of 

prioritization of work as represented in the plan. 

2.   Gate Check 2: Project Charter 

The project charter is a product of internal pre-

design work for projects estimated to be over 

two million dollars. The project charter contains 

the defined scope based on the evaluation of 

building condition, programmatic need, and 

initial stakeholder engagement.  The preliminary 

schedule and project estimate are included. 

Board action requested: Approval of the project 

charter indicating acceptance of the identified 

scope and understanding of the project schedule 

and rough order of magnitude of cost. Approval 

indicates the Board’s direction to issue a request 

for proposal to secure design services. 

3.   Gate Check 3: Project Budget 

Once a project has moved through schematic 

design, solutions have been identified and 

developed with sufficient detail to estimate a 

construction cost and set a final project budget. 

Finalization of the design and construction 

drawings will be informed by this budget. 

Board action requested: Approval of final project 

budget.  Approval indicates the Board’s direction 

to proceed with construction bidding so long as 

the project remains within the allotted budget. 

 

 

4.   Gate Check 4: Construction Award 

Per public procurement practices, work will be 

advertised for bid and bids will be received by 

the Purchasing Office and vetted for response 

compliance. Project consultants will vet the value 

of bids against anticipated costs and provide the 

District with a formal recommendation to award 

based on the lowest responsible bid. 

Board action requested: Approval of vetted and 

recommended vendors to award work and enter 

into contractual agreement for construction. 

5.   Gate Check 5: Project Closeout  

This gate check will be presented at the 

beginning of the project closeout phase and 

again upon final fiscal closeout of the project. 

The project closeout period begins at substantial 

completion of construction. The Substantial 

Completion certificates indicate beneficial 

occupancy and shift of focus to completion and 

inspection of punchlist items and entry into 

warranty period. There are still outstanding 

financial obligations during the closeout phase of 

the project, but an initial evaluation of the 

overall use of budget can be conducted. The 

second presentation of this gate check will occur 

when all contractual obligations are complete 

and all final payments have been issued. This can 

occur twelve to eighteen months after 

completion of construction. Except in the rare 

circumstance in which Substantial Completion 

and final closeout occur simultaneously, the 

Board will see the following two reports during 

this gate check: 

 Gate Check 5.1: Initial Project Closeout 

(Substantial Completion) 

 Gate Check 5.2: Final Project Closeout 

Board action requested: Acceptance of report(s).  



Project Financial Information 

A. Rough Order of Magnitude Cost Estimate: In the initial planning phase, the cost of a project gets refined 

along the way as the scope of work is fine tuned and more in-depth information is gathered on the 

condition of the building and overall site. Through this process, the initial costing evolves from a rough 

estimate referred to as a "Rough Order of Magnitude" to a final budget. (Presented to the Board at Gate 

Check 1 and 2.) 

B. Original Budget: Final project budget approved by the Board at Gate Check 3. 

C. Committed Costs: Contractual obligation of funds for project work. 

D. Invoiced to Date: Invoices are submitted and approved through Procore, the project management 

environment used by the District. The value represented indicates all invoices submitted and approved by 

the project team. 

E. Construction Award: Total of all construction contracts. 

F. Construction Cost Changes: Value of all change orders issued to construction contracts. 

G. Percent Change: Calculation of construction change orders against total construction award. 

H. Total Forecasted Cost: Anticipated cost of the fully delivered project at the time of the report including 

known committed, pending, and potential costs as identified by the project team. 

I. Construction Percent Complete (as invoiced): Percent of completion is calculated based on the value of 

work in place as indicated on the vetted and approved pay applications submitted by contractors against 

the total value of construction commitments. As this is based on billed amounts, there is frequently a 30-

60 day lag to represent the work in full.  



American Indian Magnet: November 2020 Project Update  

Location:  

1075 Third St. E.  

Saint Paul, MN 55106 

Project website:  

https://www.spps.org/aimsfmp 

Grades: PreK-8 

Enrollment (SY19-20): 638 

November 2020 Project Financial Information 

Original Budget Committed 

Costs 

Invoiced  

to Date 

Construction 

Award 

Construction 

Cost  

Changes 

% Change Total  

Forecasted 

Cost 

Construction 

% Complete 

(as invoiced) 

$42,935,339 $5,891,610 $33,756,040  $273,007 0.81%  $43,396,999  9.17%  $53,300,000  

Project Timeline 

Phase:         

BOE Gate 

Check: 

Five Year 

Plan 

Project  

Charter 

 Budget  

Approval 

Contract 

Award 

   Closeout 

Key dates:  

Oct. 2018  

 

N/A 
 

Feb. 2020   

 

May 2020 

    

Fall 2024  

Construction  Design   Planning    

Saint Paul Public Schools ▪ Facilities Department ▪ 1930 Como Avenue ▪ Saint Paul, MN 55108 

Ph: 651-744-1800 ▪ Fax: 651-290-8362 ▪ facilities@spps.org ▪ spps.org/facilities 

Project summary 

Project number: 1160-19-01 

Funding: Certificates of Participation (COP)  

Project type: Addition and renovation 

Square footage:  

 Existing:  103,000 sf 

 Proposed: 131,626 sf 

SPPS project team:  

 Angela Selb-Sack, Senior Project Manager  

 Larry Opelt, Project Manager  

 Michelle Bergman Aho, Project Coordinator 

Design team: Cuningham Group 

Construction management: H+U Construction  

 

 

Project scope 

 Additions with new PreK-8th grade  classrooms, 
administration area, media center (Long House), 
kitchen, and cafeteria. 

 New playground and site improvements. 

 Renovation of existing building including learning 
spaces, academic support spaces and restrooms. 

 Replacement of all finishes, HVAC and controls, 
plumbing, lighting, required upgrades to fire 
suppression and fire alarm systems. 

New this month 

 New staff parking lot has been paved.  

 Playground equipment has been installed with hard 
surface poured and mulch and temporary fencing 
added. 

 Footings being formed and poured for 3-story 
classroom and administration addition.  

 Footings and foundation for ramp leading from new 
lobby into gym are being poured.  

 Temporary ramp and handrails for ADA access into 
gym is done along with new gym storage. 

https://www.spps.org/aimsfmp
mailto:facilities@spps.org
http://www.spps.org/facilities


American Indian Magnet 

From top then left to right: New staff parking lot can be seen in background with new playground to the left; close-up 

of new playground equipment; footings being prepared for 3-story classroom and administration addition; new gym 

ramp being prepared and below that, the temporary gym ramp. (October 2020)  



Education and Operations Services* 
November Project Update  

Location:  1930 Como Ave., Saint Paul, MN 55108 

Project website: https://spps.org/districtservicefacility  

*Formerly known as the District Service Facility. 

November 2020 Project Financial Information 

Original Budget Committed 

Costs 

Invoiced to 

Date 

Construction 

Award 

Construction 

Cost  

Changes 

% Change Total  

Forecasted 

Cost 

Construction 

% Complete 

(as invoiced) 

$11,177,865 $2,986,132  $8,011,456 $222,640 2.78%  $11,824,928  16.68%  $17,120,000  

Project Timeline 

Phase:         

BOE Gate 

Check: 

Five Year 

Plan 

Project  

Charter 

 Budget  

Approval 

Contract 

Award 

   Closeout 

Key dates:  

Oct. 2018  

 

N/A 
 

Feb. 2020  

 

May 2020 

    

Fall 2021  

Construction  Design   Planning    

Saint Paul Public Schools ▪ Facilities Department ▪ 1930 Como Avenue ▪ Saint Paul, MN 55108 

Ph: 651-744-1800 ▪ Fax: 651-290-8362 ▪ facilities@spps.org ▪ spps.org/facilities 

Project summary 

Project number: 4000-16-01  

Funding: Certificates of Participation (COP), Capital Bonds 

(CAP), Long-Term Facilities Maintenance (LTFM)   

Project type: Addition and renovation 

Square footage:  

 Existing:  228,836 sf 

 Proposed: 248,836 sf 

SPPS project team:  

 Pam Bookhout, Project Manager  

 Michelle Bergman Aho, Project Coordinator 

Design team: TKDA 

Construction management: Kraus-Anderson  

 

 

Project scope 

Addition with flexible office space and training center; 
clear entry, reception desk and improved wayfinding. 
Teams' spaces for informal and formal collaboration; 
replacement of all finishes in remodeled areas, new 
water main, new electrical service, improved lighting and 
updated restrooms in remodeled areas.  

New this month 
 Addition’s wall panels are up; roof being installed.  
 Window openings between the existing building and 

new addition are being filled; windows in the 
addition will be installed the first week of November.  

 Restrooms are being constructed in the existing 
second floor for staff moving into the addition after 
its completion in February. 

 Construction of new dock enclosure on the east side 
is underway to accommodate distribution activities 
that have operated out of the west docks. The 
permanent wall is up and the concrete work is 
beginning for the new dock leveler. 

 New parking lot pole lights in the north lot to be 
installed first week of November. 

https://spps.org/districtservicefacility
mailto:facilities@spps.org
http://www.spps.org/facilities


Education and Operations Services 

Images from top then left to right: Digging to make way for the new water main; looking from the existing building into 

the new addition; new building meets existing on a snowy day; new concrete after routing underground plumbing; 

preparation for roofing; water main installed and parking lot back in order (October 2020)  



Project Timeline 

Phase:         

BOE Gate 

Check: 

Five Year 

Plan 

Project  

Charter 

 Budget  

Approval 

Contract 

Award 

   Closeout 

Key dates:  

Oct. 2018 

 

N/A 
 

Dec. 2019 

 

May 2020 

    

Aug. 2022 

Project Summary 

Project number: 1100-19-01 

Funding: Capital Bonds, Long-Term Facilities 

Maintenance 

Project type: Addition and renovation 

Square footage:  

 Existing:  73,415 sf 

 Proposed: 98,493 sf 

SPPS project team:  

 Rosemary Dolata, Project Manager  

 Michael Christen, Project Coordinator 

Design team: U+B Architecture & Design 

Construction management: Kraus-Anderson  

 

Project Scope 

 32,000 sf addition with new PreK and K classrooms, 
dividable gym, kitchen, cafeteria, secure main entry 
and service entrance. 

 New playground, re-routed bus traffic and new drop 
off curb cuts. 

 Renovation of existing building with learning and 
academic support spaces, restrooms; demolition of 
parks and recreation building connected to school. 

 Replacement of all finishes, HVAC and controls, 
lighting; new fire suppression and fire alarm systems. 

New this month 

 Interior walls being removed and plumbing installed 
in new main office area; exterior furring erected for 
new addition walls; roofing in progress on addition. 

 In early November, building to be enclosed and 
temporary windows installed for winter construction.  

 Large spaces in the new addition are becoming more 
identifiable, including plumbing stubs for future 
inclusive restrooms between new gym and cafeteria.   

 Community meeting held on 10/28 to discuss 
planned street and traffic changes.  

Frost Lake Elementary: November 2020 Project Update  

Location:  

1505 E. Hoyt Ave. 

Saint Paul, MN 55106 

Project website:  

www.spps.org/frostlakefmp 

Grades: PreK-5 

Enrollment (SY19-20): 526 

November 2020 Project Financial Information 

Original Budget Committed 

Costs 

Invoiced  

to Date 

Construction 

Award 

Construction 

Cost  

Changes 

% Change Total  

Forecasted 

Cost 

Construction 

% Complete 

(as invoiced) 

$22,663,888 $3,683,081 $17,650,292  $109,446 0.62%  $22,992,225 9.69%  $36,000,000  

Construction  Design   Planning    

Saint Paul Public Schools ▪ Facilities Department ▪ 1930 Como Avenue ▪ Saint Paul, MN 55108 

Ph: 651-744-1800 ▪ Fax: 651-290-8362 ▪ facilities@spps.org ▪ spps.org/facilities 

https://www.spps.org/Page/35956
mailto:facilities@spps.org
http://www.spps.org/facilities


Frost Lake Elementary 

From top then left to right: Future main office area with interior walls being removed and plumbing installed; exterior 
furring erected to form walls of new addition; large spaces in the new addition becoming more identifiable including 

the future cafeteria and Nutrition Services areas; roofing in progress on new addition. (October 2020) 



Project Timeline 

Phase:         

BOE Gate 

Check: 

Five Year 

Plan 

Project  

Charter 

 Budget  

Approval 

Contract 

Award 

   Closeout 

Key dates:  

May 2016 

 

N/A 

 

N/A 

 

March 2017  

    

Spring 2021 

*Surety payment of $ $1,915,916 due to a contractor that went out of business will offset the value over the approved budget.  

Humboldt High School: November 2020 Project Update  

Location:  

30 Baker St. E. 

St Paul, MN 55107   

Project website:  

http://www.spps.org/humboldtfmp 

Grades: 6-12 

Enrollment (SY19-20): 

1,163 

November 2020 Project Financial Information 

Original Budget Committed 

Costs 

Invoiced  

to Date 

Construction 

Award 

Construction 

Cost  

Changes 

% Change Total  

Forecasted 

Cost 

Construction 

% Complete 

(as invoiced) 

$48,113,165*  $39,934,936  $37,257,624  $2,802,233 7% $48,000,000  88% $48,000,000  

Construction  Design   Planning    

Saint Paul Public Schools ▪ Facilities Department ▪ 1930 Como Avenue ▪ Saint Paul, MN 55108 

Ph: 651-744-1800 ▪ Fax: 651-290-8362 ▪ facilities@spps.org ▪ spps.org/facilities 

Project summary 

Project number: 2142-16-02  

Funding: Certificates of Participation (COP)  

Project type: Addition and renovation 

Square footage:  

 Existing:  230,829 sf 

 Proposed: 255,276 sf 

SPPS project team:  

 Angela Selb-Sack, Senior Project Manager  

 Michael Christen, Project Coordinator 

Design team: Cuningham Group 

Construction management: H+U Construction  

 

 

Project scope 

 Two three-story additions to create new middle 
school house; right-sizing of learning spaces to 
support existing student population; relocation of 
main entry to make easily identifiable and adjacent 
to parking. 

 Renovation of existing building including learning 
spaces, academic support spaces and restrooms. 

 Replacement of all finishes, HVAC and controls, 
plumbing, lighting; required upgrades to fire 
suppression and fire alarm systems.  

New this month 

 Landscape work wrapped up with the installation of 
sod around the new parking lot and building 
additions.  

 The remaining scope of work is limited to the 
auditorium with the recent installation of new ADA 
compliant railings and ongoing work on new lighting. 

http://www.spps.org/humboldtfmp
mailto:facilities@spps.org
http://www.spps.org/facilities


Humboldt High School 

From top to right: Sod installed around new parking lot and building additions; work on auditorium includes 

new lighting and installation of new ADA-compliant railings (October 2020)  



Project Timeline 

Phase:         

BOE Gate 

Check: 

Five Year 

Plan 

Project  

Charter 

 Budget  

Approval 

Contract 

Award 

   Closeout 

Key dates:  

Oct. 2018  

 

N/A 
 

Oct. 2020 

 

Dec. 2020  

    

Aug. 2022  

Johnson Senior High School: November 2020 Project Update  

Location: 

1349 Arcade S. 

Saint Paul, MN 55106 

Project website:  

www.spps.org/Page/39804 

Grades: 9-12 

Enrollment (SY19-20): 

1,243 

November 2020 Project Financial Information 

Original Budget Committed 

Costs 

Invoiced  

to Date 

Construction 

Award 

Construction 

Cost  

Changes 

% Change Total  

Forecasted 

Cost 

Construction 

% Complete 

(as invoiced) 

$905,200  $562,558  N/A N/A   N/A  N/A  N/A  $16,500,000 

Construction  Design   Planning    

Saint Paul Public Schools ▪ Facilities Department ▪ 1930 Como Avenue ▪ Saint Paul, MN 55108 

Ph: 651-744-1800 ▪ Fax: 651-290-8362 ▪ facilities@spps.org ▪ spps.org/facilities 

Project summary 

Project number: 1150-19-01   

Funding: Long-Term Facilities Maintenance (LTFM)  

Project type: Building systems upgrades  

Square footage:  

Existing:  281,369; Proposed: N/A 

SPPS project team:  

 Jason Jones, Project Manager 

 Josie Geiger, Project Coordinator 

Design team:  

 TKDA 

 Tim Hoseck, Engineer 

 Lon Fiedler, Engineer 

Construction team: N/A 

Project scope 

 Significant replacements to the HVAC system 

 Lighting replacement 

New this month 

 Bid documents for the project are scheduled to be 

released for advertisement on November 2; bids are 

due November 24 at 2 pm. Mandatory pre-bid walks 

are scheduled for November 10  and 12. 

 Two geo-thermal hole drilling tests are nearing 

completion in the baseball outfield. These holes will 

be used to determine the thermal conductivity 

capacity of the ground for the system. 

https://www.spps.org/Page/39804
mailto:facilities@spps.org
http://www.spps.org/facilities


Johnson Senior High School 

Top image: Site photo showing location of geothermal well field 

Bottom images: Rendering of what a typical classroom will look like with the drywall soffit and new air 

ductwork hidden within it; rendering of what the typical hallway spaces will look like; new ACT ceilings and 

LED lighting with new air ductwork above ceiling.  



Phalen Lake Hmong Studies: November 2020 Project Update  

Location:  

1089 Cypress St.  

Saint Paul, MN 55106 

School website:  

https://www.spps.org/phalen 

Grades: PreK-5 

Enrollment (SY19-20): 662 

November 2020 Project Financial Information 

Original Budget Committed 

Costs 

Invoiced  

to Date 

Construction 

Award 

Construction 

Cost  

Changes 

% Change Total  

Forecasted 

Cost 

Construction 

% Complete 

(as invoiced) 

$5,488,663  $3,548,946 $5,101,850 $119,585 2.34% $5,739,478  61% $7,175,000 

Project Timeline 

Phase:         

BOE Gate 

Check: 

Five Year 

Plan 

Project  

Charter 

 Budget  

Approval 

Contract 

Award 

   Closeout 

Key dates:  

Oct. 2018  

 

N/A 
 

Feb. 2020  

 

March 2020 

    

Fall 2021  

Construction  Design   Planning    

Saint Paul Public Schools ▪ Facilities Department ▪ 1930 Como Avenue ▪ Saint Paul, MN 55108 

Ph: 651-744-1800 ▪ Fax: 651-290-8362 ▪ facilities@spps.org ▪ spps.org/facilities 

Project summary 

Project number: 1200-19-01  

Funding: Certificates of Participation (COP)  

Project type: Building systems upgrades  

Square footage:  

Existing:  77,899 sf; Proposed: N/A 

SPPS project team:  

 Vaughn Kelly, Project Manager  

 Josie Geiger, Project Coordinator 

Design team:  

 Architect, The Adkins Association Architects 

 Mechanical Engineering, IMEG 

 Electrical Engineering, IMEG 

 Structural Engineering, A.M. Structural Engineering 

Construction management: N/A 

Project scope 

Significant upgrades to HVAC systems for improved 

indoor air quality, increased circulation of fresh air, and 

efficient maintenance of appropriate temperatures.  

New this month 

 Classrooms were turned back over to SPPS in 

September.  

 The heating system was filled with glycol and 

inspected on October 29.  

 All new air handlers have been professionally started 

and are operational.  

 Owner training for new equipment will take place in 

early November.  

 Punch listing of phase 1 is underway; phase 2 is 

scheduled to begin June 2021. 

https://www.spps.org/phalen
mailto:facilities@spps.org
http://www.spps.org/facilities


Phalen Lake Hmong Studies 

Images from top to bottom:  

Cafeteria with new ceiling and LED lighting; school signage reinstalled; glycol ready for installation  

(October 2020)  



Project Timeline 

Phase:         

BOE Gate 

Check: 

Five Year Plan Project  

Charter 

 Budget  

Approval 

Contract 

Award 

   Closeout 

Key dates:  

Oct. 2018  

 

N/A 
 

Jan. 2020  

 

April 2020 

    

Fall 2020 

Roofing Replacements: November 2020 Project Update  

 Dayton’s Bluff: 262 Bates Ave., St. Paul, MN 55106 / Grades: PreK-5 / Enrollment  
(SY19-20): 300 

 LEAP High School: 631 N Albert St., St. Paul, MN 55104 / Grades: 9-12 / Enrollment 
(SY19-20): 176 

 Hubbs Center: 1030 University Ave. W., St. Paul, MN 55104 / Adult Basic Education  

 Note: As part of the on-going roof replacement program, Bridgeview's roof replacement 
has been postponed to the next funding cycle.  

November 2020 Project Financial Information 

Original Budget Committed 

Costs 

Invoiced  

to Date 

Construction 

Award 

Construction 

Cost  

Changes 

% Change Total  

Forecasted 

Cost 

Construction 

% Complete 

(as invoiced) 

$2,926,581  $2,445,899 $2,688,588 $434,061 16.14%  $3,360,642 72%  $4,343,000  

Construction  Design   Planning    

Saint Paul Public Schools ▪ Facilities Department ▪ 1930 Como Avenue ▪ Saint Paul, MN 55108 

Ph: 651-744-1800 ▪ Fax: 651-290-8362 ▪ facilities@spps.org ▪ spps.org/facilities 

Project summary 

Project number: 0175-20-01  

Funding: Long-Term Facilities Maintenance (LTFM)  

Project type: Building system replacement  

Square footage:  

Existing:  N/A; Proposed: N/A 

SPPS project team:  

 Vaughn Kelly, Project Manager  

 Josie Geiger, Project Coordinator 

Design team:  

 Architect: Miller Dunwiddie  

 Mechanical and Electrical Engineering:  
Emanuelson-Podas 

 Structural Engineering: BKBM 

 

 

Project scope 

Roofing replacements at:  

 Dayton’s Bluff Achievement Plus Elementary 

 Hubbs Center (Adult Basic Education) 

 LEAP High School 

New this month 

 Dayton's Bluff: Project is complete. 

 LEAP: Minor finish work remains where stone 

parapet caps need repair. 

 Hubbs: The interior work is largely complete: flooring 

has been replaced and ceilings have been replaced 

where appropriate. Built-up asphalt roofing is 

complete. A small amount of metal parapet copings 

still needs to be installed. Metal cladding on the roof 

penthouse will continue into November, when the 

project is expected to be completed. 

mailto:facilities@spps.org
http://www.spps.org/facilities


Roofing Replacements 

All photos from Hubbs (October 2020): 

Interior space prior to mechanical work and carpet replacement; interior space after carpet replacement; penthouse 

cladding being installed; roof with metal cladding staged atop during a snowstorm. 



Washington Technology Magnet: November 2020 Project Update  

Location:  

1495 Rice  

Saint Paul, MN 55117 

Project website:  

https://www.spps.org/Page/38519 

Grades: 6-12 

Enrollment (SY19-20): 

2,136 

November 2020 Project Financial Information 

Original Budget Committed 

Costs 

Invoiced  

to Date 

Construction 

Award 

Construction 

Cost  

Changes 

% Change Total  

Forecasted 

Cost 

Construction 

% Complete 

(as invoiced) 

$4,246,107 $278,951  $3,904,046  $137,312 4% $4,441,291 0% $4,669,000 

Project Timeline 

Phase:         

BOE Gate 

Check: 

Five Year 

Plan 

Project  

Charter 

 Budget  

Approval 

Contract 

Award 

   Closeout 

Key dates:  

Oct. 2018  

 

N/A 
 

Jan. 2020  

 

March 2020 

    

Nov. 2020 

Construction  Design   Planning    

Saint Paul Public Schools ▪ Facilities Department ▪ 1930 Como Avenue ▪ Saint Paul, MN 55108 

Ph: 651-744-1800 ▪ Fax: 651-290-8362 ▪ facilities@spps.org ▪ spps.org/facilities 

Project summary 

Project number: 4040-19-01  

Funding: Capital Bonds (CAP) 

Project type: Athletic improvements   

Square footage:  

Existing:  N/A; Proposed: N/A 

SPPS project team:  

 Vaughn Kelly, Project Manager  

 Mike Christen, Project Coordinator 

 Charles Colvin, Environmental Specialist 

Design team:  

 Architect and Electrical Engineering:  
Wold Architects and Engineers 

 Civil Engineering: BKBM 

 Landscape Design: Calyx Design Group 

 

Project scope 
Multi-sports field with artificial turf; pole-mounted lighting;  
8-lane track; discus, shot put, and long jump areas; resurfaced 
tennis courts; grass practice field 

New this month 

 Tennis courts are completed and backboards installed. 

 Multi-sport synthetic turf athletic field nears completion with  
the carpet ("grass") being placed and contractors infill with 
sand; punch listing is scheduled for early November. 

 Track asphalt has been installed. The early onset of cool 
temperatures will likely push installation of the final rubber 
surfacing to spring. 

 Site concrete largely complete with maintenance strips, 
walkways, curbs and stairs.  

 Sod installation mostly complete; fence posts are installed 
and fence fabric scheduled for early November. 

 Stormwater management design updated per field 
conditions. 

 Site remediation efforts still underway with stockpiled soils 
removed from site and site characterization nearly complete. 

https://www.spps.org/Page/38519
mailto:facilities@spps.org
http://www.spps.org/facilities


Washington Technology Magnet  

Images from top then left to right: Synthetic turf installation underway with asphalt track base in place and mid-field 

logo installed; installed track asphalt, concrete walkway and fence posts; new sod installed along with concrete stairs 

and an inclined walkway. (October 2020) 



Window Replacements: November 2020 Project Update  

 Journeys: 90 Western Ave. S., St Paul, MN 55102  / Grades: 9-12 / Enrollment (SY19-20): 66 

 Wellstone: 1041 Marion St., St Paul, MN 55117 / Grades: PreK-5 / Enrollment (SY19-20): 580  

 Saint Paul Music Academy: 27 Geranium Ave. E., St. Paul, MN 55117  / Grades: PreK-5 / 
Enrollment (SY19-20): 598 

 Riverview: 160 Isabel St. E., St. Paul, MN 55107 / Grades: PreK-5 / Enrollment (SY19-20): 433 
Note: Riverview's window replacement has been postponed to the next funding cycle.   

November 2020 Project Financial Information 

Original Budget Committed 

Costs 

Invoiced  

to Date 

Construction 

Award 

Construction 

Cost  

Changes 

% Change Total  

Forecasted 

Cost 

Construction 

% Complete 

(as invoiced) 

$1,083,792 $947,883 $991,100 $40,233 4.04%  $1,123,851 87%  $2,172,500  

Project Timeline 

Phase:         

BOE Gate 

Check: 

Five Year 

Plan 

Project  

Charter 

 Budget  

Approval 

Contract 

Award 

   Closeout 

Key dates:  

Oct. 2018  

 

N/A 
 

Jan. 2020  

 

Feb. 2020 

    

Fall 2021 

Construction  Design   Planning    

Saint Paul Public Schools ▪ Facilities Department ▪ 1930 Como Avenue ▪ Saint Paul, MN 55108 

Ph: 651-744-1800 ▪ Fax: 651-290-8362 ▪ facilities@spps.org ▪ spps.org/facilities 

Project summary 

Project number: 0201-20-01  

Funding: Long-Term Facilities Maintenance (LTFM)  

Project type: Building system replacement  

Square footage:  

 Existing:  N/A; Proposed: N/A 

SPPS project team:  

 Pam Bookhout, Project Manager  

 Andrew Sivanich, Project Coordinator 

Design team: Paul Meyer Architects 

General contractor: S & J Contracting 

 

Project scope 

Select window replacements at: 

 Journeys Secondary School (work completed in 
2020) 

 Wellstone Elementary (work completed in 2020) 

 Saint Paul Music Academy  

New this month 

 Journeys Secondary: Water testing was performed 
on completed windows with all windows passing. 
Now that hybrid learning has begun, final window 
installations are occurring after school hours to 
complete the project. A final punch list walkthrough 
was performed on Oct. 30. 

 St. Paul Music Academy: Drawings are being 
completed for work to begin in 2021. The project is 
scheduled to go out for bid in November. 

 Riverview: Window replacement has been 
postponed to the next funding cycle.   

mailto:facilities@spps.org
http://www.spps.org/facilities


Window Replacements 

From top to bottom from the Journey’s site:  

Fitting windows into tight spots; building features a variety of windows (September-October 2020) 


