
 

Major Capital Projects:  
Board of Education monthly progress update 

FACILITIES DEPARTMENT 

October 2022 



Project Timeline 

1. Gate Check 1: Five-Year Capital Improvement 

and Deferred Maintenance Implementation 

Plan 

Work identified in the five-year plan has been 

prioritized over the represented five-year 

horizon. Specificity of scope, schedule and 

budget vary for projects contained in the plan. 

Board action requested: Approval of 

prioritization of work as represented in the plan. 

2.   Gate Check 2: Project Charter 

The project charter is a product of internal pre-

design work for projects estimated to be over 

two million dollars. The project charter contains 

the defined scope based on the evaluation of 

building condition, programmatic need, and 

initial stakeholder engagement.  The preliminary 

schedule and project estimate are included. 

Board action requested: Approval of the project 

charter indicating acceptance of the identified 

scope and understanding of the project schedule 

and rough order of magnitude of cost. Approval 

indicates the Board’s direction to issue a request 

for proposal to secure design services. 

3.   Gate Check 3: Project Budget 

Once a project has moved through schematic 

design, solutions have been identified and 

developed with sufficient detail to estimate a 

construction cost and set a final project budget. 

Finalization of the design and construction 

drawings will be informed by this budget. 

Board action requested: Approval of final project 

budget.  Approval indicates the Board’s direction 

to proceed with construction bidding so long as 

the project remains within the allotted budget. 

 

 

4.   Gate Check 4: Construction Award 

Per public procurement practices, work will be 

advertised for bid and bids will be received by 

the Purchasing Office and vetted for response 

compliance. Project consultants will vet the value 

of bids against anticipated costs and provide the 

District with a formal recommendation to award 

based on the lowest responsible bid. 

Board action requested: Approval of vetted and 

recommended vendors to award work and enter 

into contractual agreement for construction. 

5.   Gate Check 5: Project Closeout  

This gate check will be presented at the 

beginning of the project closeout phase and 

again upon final fiscal closeout of the project. 

The project closeout period begins at substantial 

completion of construction. The Substantial 

Completion certificates indicate beneficial 

occupancy and shift of focus to completion and 

inspection of punchlist items and entry into 

warranty period. There are still outstanding 

financial obligations during the closeout phase of 

the project, but an initial evaluation of the 

overall use of budget can be conducted. The 

second presentation of this gate check will occur 

when all contractual obligations are complete 

and all final payments have been issued. This can 

occur twelve to eighteen months after 

completion of construction. Except in the rare 

circumstance in which Substantial Completion 

and final closeout occur simultaneously, the 

Board will see the following two reports during 

this gate check: 

 Gate Check 5.1: Initial Project Closeout 

(Substantial Completion) 

 Gate Check 5.2: Final Project Closeout 

Board action requested: Acceptance of report(s).  



Project Financial Information 

A. Rough Order of Magnitude Cost Estimate: In the initial planning phase, the cost of a project gets refined 

along the way as the scope of work is fine tuned and more in-depth information is gathered on the 

condition of the building and overall site. Through this process, the initial costing evolves from a rough 

estimate referred to as a "Rough Order of Magnitude" to a final budget. (Presented to the Board at Gate 

Check 1 and 2.) 

B. Original Budget: Final project budget approved by the Board at Gate Check 3. 

C. Committed Costs: Contractual obligation of funds for project work. 

D. Invoiced to Date: Invoices are submitted and approved through Procore, the project management 

environment used by the District. The value represented indicates all invoices submitted and approved by 

the project team. 

E. Construction Award: Total of all construction contracts. 

F. Construction Cost Changes: Value of all change orders issued to construction contracts. 

G. Percent Change: Calculation of construction change orders against total construction award. 

H. Total Forecasted Cost: Anticipated cost of the fully delivered project at the time of the report including 

known committed, pending, and potential costs as identified by the project team. 

I. Construction Percent Complete (as invoiced): Percent of completion is calculated based on the value of 

work in place as indicated on the vetted and approved pay applications submitted by contractors against 

the total value of construction commitments. As this is based on billed amounts, there is frequently a 30-

60 day lag to represent the work in full.  



American Indian Magnet: October 2022 Project Update 

Location: 1075 Third St. E., Saint Paul, MN 55106 

Grades: PreK-8 

Enrollment (SY20-21): 611 

Project website: spps.org/aimsfmp 

School website: spps.org/aims 

October 2022 - Project Financial Information 

Original Budget Committed 

Costs 

Invoiced  

to Date 

Construction 

Award 

Construction 

Cost  

Changes 

% Change Total  

Forecasted 

Cost 

Construction 

% Complete 

(as invoiced) 

$45,622,600  $32,411,035  $33,756,040  $1,939,077  5.74%  $46,030,727  72.05%  $53,300,000  

Project Timeline 

Phase:         

BOE Gate 

Check: 

Five Year 

Plan 

Project  

Charter 

 Budget  

Approval 

Contract 

Award 

   Closeout 

Key dates:  

Oct. 2018  

 

N/A 
 

Feb. 2020   

 

May 2020 

    

Fall 2024  

Construction  Design   Planning    

Saint Paul Public Schools ▪ Facilities Department ▪ 1930 Como Avenue ▪ Saint Paul, MN 55108 

Ph: 651-744-1800 ▪ Fax: 651-290-8362 ▪ facilities@spps.org ▪ spps.org/facilities 

Project summary 

Project number: 1160-19-01 

Funding: Certificates of Participation (COP)  

Project type: Addition and renovation 

Square footage:  

 Existing:  103,000 sf 

 Proposed: 131,626 sf 

SPPS project team:  

 Angela Selb-Sack, Senior Project Manager  

 Larry Opelt, Project Manager  

 Michelle Bergman Aho, Project Coordinator 

Design team: Cuningham Group 

Construction management: H+U Construction  

 

 

Project scope 

 Additions with new PreK-8th grade  classrooms, 
administration area, media center (Long House), 
kitchen, and cafeteria. 

 New playground and site improvements. 
 Renovation of existing building including learning 

spaces, academic support spaces and restrooms. 
 Replacement of all finishes, HVAC and controls, 

plumbing, lighting, required upgrades to fire 
suppression and fire alarm systems. 

New this month 
 Concrete sidewalk along N. Hancock St. has been 

poured per the City's requirement. 
 East side of building (main entry) has been graded, 

seeded and landscaped; stones for new sign have 
been placed along sidewalk leading from parking lot; 
Medicinal Peace Garden is taking shape.  

 Mechanical and electrical rough-ins are going into the 
Circle Space addition; new cloud ceiling and lighting 
are installed in renovated gym and floor is delayed 
until slab prep is determined.   

 Third floor wall framing and rough-ins are going in.   

https://www.spps.org/aimsfmp
https://www.spps.org/aims
mailto:facilities@spps.org
http://www.spps.org/facilities


American Indian Magnet 

From top: Concrete sidewalk along N. Hancock; east side of the building graded, seeded and landscaped; Medicinal 

Peace Garden; mechanical and electrical rough-ins in Circle Space addition; gym’s new cloud ceiling and lighting;  

wall framing and rough-ins on third floor (September 2022) 



Project Timeline 

Phase:         

BOE Gate 

Check: 

Five Year Plan Project  

Charter 

 Budget  

Approval 

Contract 

Award 

   Closeout 

Key dates:  

Oct. 2018  

 

N/A 
 

March 2021  

 

May 2021 

    

Fall 2022 

Bridge View School: October 2022 Project Update  

Location: 350 Colborne St., Saint Paul, MN 55102  

Grades: PreK-12  

Enrollment (SY20-21): 123 

School website: spps.org/bridgeview 

October 2022 - Project Financial Information  

Original Budget Committed 

Costs 

Invoiced  

to Date 

Construction 

Award 

Construction 

Cost  

Changes 

% Change Total  

Forecasted 

Cost 

Construction 

% Complete 

(as invoiced) 

$3,129,118  $1,886,646  $2,848,334  $42,094  1.48%  $3,129,118  58.87%  $5,000,000 

Construction  Design   Planning    

Saint Paul Public Schools ▪ Facilities Department ▪ 1930 Como Avenue ▪ Saint Paul, MN 55108 

Ph: 651-744-1800 ▪ Fax: 651-290-8362 ▪ facilities@spps.org ▪ spps.org/facilities 

Project summary 

Project number: 0175-21-01  

Funding: Long-Term Facilities Maintenance (LTFM)  

Project type: Building system replacement  

Square footage:  

Existing:  N/A; Proposed: N/A 

SPPS project team:  

 Vaughn Kelly, Project Manager  

 Josie Geiger, Project Coordinator 

Design team:  

 Architect: Miller Dunwiddie  

 Mechanical and Electrical Engineering:  
Emanuelson-Podas 

 Structural Engineering: BKBM 

 

Project scope 

 Roofing replacement. 

New this month 

 Sheet metal work continues on the parapets and will 

be wrapped up soon.  

https://www.spps.org/bridgeview
mailto:facilities@spps.org
http://www.spps.org/facilities


Project Timeline 

Phase:         

BOE Gate 

Check: 

Five Year Plan Project  

Charter 

 Budget  

Approval 

Contract 

Award 

   Closeout 

Key dates:  

March 2021 

 

March 2021  

 

Sept. 2022 

 

TBD 

    

Fall 2025 

Hidden River Middle School: October 2022 Project Update  

Location: 1700 Summit Ave., Saint Paul, MN 55105 

Grades: 6-8  

Enrollment (SY22-22): 568 

Project website: spps.org/hiddenriver-builds 

School website: spps.org/hiddenriver 

October 2022 - Project Financial Information  

Original Budget Committed 

Costs 

Invoiced  

to Date 

Construction 

Award 

Construction 

Cost  

Changes 

% Change Total  

Forecasted 

Cost 

Construction 

% Complete 

(as invoiced) 

$6,505,421 $391,302  TBD $0 0% $54,200,000  0% $54,200,000  

Construction  Design   Planning    

Saint Paul Public Schools ▪ Facilities Department ▪ 1930 Como Avenue ▪ Saint Paul, MN 55108 

Ph: 651-744-1800 ▪ Fax: 651-290-8362 ▪ facilities@spps.org ▪ spps.org/facilities 

Project summary 

Project number:  3140-20-02 

Funding: Certificates of Participation (COP) and Capital 

Bonds 

Project type: Remodel and addition 

Square footage:  

 Existing:  82,322 SF 

 Proposed: Renovation: 89,621 SF; Addition: 9,613 SF 

SPPS project team:  

 Angela Selb-Sack, Senior Project Manager  

 Josie Geiger, Project Coordinator 

Design team: DLR Group 

Construction management: Kraus-Anderson  

 

Project scope 

 New administrative offices in two-story addition 

 Clear, identifiable main entrance with new secure 
entry  

 Renovated and reconfigured classrooms 

 Kitchen renovation, inclusive restrooms 

 New instructional audio/visual equipment 

 HVAC and controls replacement, electrical 
replacement, and other systems improvements 

 Partial roof replacement, window replacements, 
parking lot pavement 

New this month 

 Submitted application to Heritage Preservation 

Commission for design review and approval of the 

proposed facade (see rendering on next page) to 

meet the requirements due to the building's location 

within the historic Summit Avenue area.  

https://www.spps.org/hiddenriver-builds
https://www.austinisd.org/family-support/parent
mailto:facilities@spps.org
http://www.spps.org/facilities
https://www.spps.org/Page/34076


Hidden River Middle School 

Rendering of proposed front entry facing Summit Avenue 



Jie Ming Mandarin Immersion: October 2022 Project Update  

Location: 1845 Sheridan Ave. W., Saint Paul, MN 55116 

Grades: K-5 

Enrollment (SY21-22): 380 

Project website:  spps.org/jieming-builds 

School website: spps.org/jieming 

October 2022 - Project Financial Information 

Original Budget Committed 

Costs 

Invoiced  

to Date 

Construction 

Award 

Construction 

Cost  

Changes 

% Change Total  

Forecasted 

Cost 

Construction 

% Complete 

(as invoiced) 

$16,885,548  $1,368,447  Pending $0  0% $26,840,000  0% $26,840,000 

Project Timeline 

Phase:         

BOE Gate 

Check: 

Five Year 

Plan 

Project  

Charter 

 Budget  

Approval 

Contract 

Award 

   Closeout 

Key dates:  

March 2021 

 

March 2021 

 

Feb. 2022   

 

TBD 

    

Fall 2023  

Construction  Design   Planning    

Saint Paul Public Schools ▪ Facilities Department ▪ 1930 Como Avenue ▪ Saint Paul, MN 55108 

Ph: 651-744-1800 ▪ Fax: 651-290-8362 ▪ facilities@spps.org ▪ spps.org/facilities 

Project summary 

Project number: 3090-21-01  

Funding: Certificates of Participation (COP)  

Project type: Addition and renovation 

Square footage:  

 Existing: 55,160 SF 

 Proposed: 70,725 SF 

SPPS project team:  

 Rosemary Dolata, Project Manager  

 Michael Christen, Project Coordinator 

Design team: Cuningham  

Construction management: Knutson Construction  

 

 

 

Project scope 

 Kitchen and cafeteria addition 

 New classrooms (5), inclusive restrooms, and gym 
floor  

 New HVAC in existing west wing; one new boiler in 
original school building 

 Improved traffic flow for cars, buses, and deliveries 

New this month 

 Steel rebar is on site to reinforce concrete footings 
and foundations.  

 The site has been excavated for footings and 
foundations.  

 Formwork for footings is in place.  

 Concrete pours will begin the first week of October. 

 Sediment control logs and silt fence are in place to 
prevent soil erosion on site. 

https://www.spps.org/Page/43997
https://www.spps.org/jieming
mailto:facilities@spps.org
http://www.spps.org/facilities


Jie Ming Mandarin Immersion 

 

From top to bottom: Steel rebar; site excavation; formwork for footings; sediment control logs; silt fence  
(September 2022) 



Project Timeline 

Phase:         

BOE Gate 

Check: 

Five Year 

Plan 

Project  

Charter 

 Budget  

Approval 

Contract 

Award 

   Closeout 

Key dates:  

Oct. 2018  

 

N/A 
 

Oct. 2020 

 

Feb. 2021 

    

Fall 2023  

Johnson Senior High School: October 2022 Project Update  

Location: 1349 Arcade S., Saint Paul, MN 55106 

Grades: 9-12 

Enrollment (SY20-21): 1,243 

Project website:  spps.org/Page/39804 

Schools website:  spps.org/johnsonsr 

 

October 2022 - Project Financial Information 

Original Budget Committed 

Costs 

Invoiced  

to Date 

Construction 

Award 

Construction 

Cost  

Changes 

% Change Total  

Forecasted 

Cost 

Construction 

% Complete 

(as invoiced) 

$17,657,317  $13,373,336  $12,865,000 $2,780,766*  21.12%* $17,668,650 75.03%  $18,843,758* 

Construction  Design   Planning    

Saint Paul Public Schools ▪ Facilities Department ▪ 1930 Como Avenue ▪ Saint Paul, MN 55108 

Ph: 651-744-1800 ▪ Fax: 651-290-8362 ▪ facilities@spps.org ▪ spps.org/facilities 

Project summary 

Project number: 1150-19-01   

Funding: Long-Term Facilities Maintenance (LTFM) ; 

American Rescue Plan (ARP) 

Project type: Building systems upgrades  

Square footage:  Existing:  281,369 SF; Proposed: N/A 

SPPS project team:  

 Jason Jones, Project Manager 

 Josie Geiger, Project Coordinator 

Design team:  

 TKDA 

 Tim Hoseck, Engineer 

 Ursula Larson, Architect  

Construction team: Market & Johnson  

Project scope 

 Installation of geo-thermal heating and cooling 

system 

 Significant replacements to the HVAC system 

 Lighting replacement 

 Significant additional indoor-air quality scope added 

mid-project with American Rescue Plan (ARP) funding 

New this month 

 The multiple, new air handling units are operating 
well and providing improved fresh air quality to 
classrooms, teaching spaces and throughout the 
building. 

 The geo-thermal well field has been completed in the 
baseball outfield. The soil has been graded and 
smoothed, and new seeded grass is growing well, but 
will need more time to get established to hold up to 
student athletes’ use. 

*American Rescue Plan funds approved for indoor-air quality work  and added to the project; this will result in efficiencies in cost and schedule. 

https://www.spps.org/Page/39804
https://www.spps.org/johnsonsr
mailto:facilities@spps.org
http://www.spps.org/facilities


Window Replacements: October 2022 Project Update  

October 2022 - Project Financial Information 

Original Budget Committed 

Costs 

Invoiced  

to Date 

Construction 

Award 

Construction 

Cost  

Changes 

% Change Total  

Forecasted 

Cost 

Construction 

% Complete 

(as invoiced) 

 $1,395,580  $9,168  $1,373,666*  $0 0%  $1,409,180  0%  $1,567,500  

Project Timeline 

Phase:         

BOE Gate 

Check: 

Five Year 

Plan 

Project  

Charter 

 Budget  

Approval 

Contract Award    Closeout 

Key dates:  

Oct. 2018  

 

N/A 
 

Jan. 2020  

 

Nov. 2021 

    

Fall 2022 

Construction  Design   Planning    

Saint Paul Public Schools ▪ Facilities Department ▪ 1930 Como Avenue ▪ Saint Paul, MN 55108 

Ph: 651-744-1800 ▪ Fax: 651-290-8362 ▪ facilities@spps.org ▪ spps.org/facilities 

Project summary 

Project number: 0201-22-01 

Funding: Long-Term Facilities Maintenance (LTFM)  

Project type: Building system replacement  

Square footage:  

 Existing:  N/A; Proposed: N/A 

SPPS project team:  

 Pam Bookhout, Project Manager  

 Shawn O'Keefe, Project Coordinator 

Design team: Paul Meyer Architects  

General contractor: TBD 

Project scope 

 Select window replacements at Riverview. 

New this month 

 Window replacement has resumed after a one-week 

delay so the installation process could be reviewed by 

the window manufacturer after some windows failed 

the water infiltration test.   

 The majority of classrooms are completed and the 

south elevation windows are being started. 

Riverview: 160 Isabel St. E., St. Paul, MN 55107  

Grades: PreK-5  

Enrollment (SY20-21): 439 

School website: spps.org/riverview 

*Amount adjusted from previous months due to inadvertent line-item omission.  

mailto:facilities@spps.org
http://www.spps.org/facilities
https://www.spps.org/aims
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