



Qorshaha District Facilities Master Planning ee Waxbarashada Qarniga 21^{-aad}

Tom Parent, AIA, LEED AP
Interim Director, Facilities Department
May 13, 2014



Ajenda

- Waa maxay qorshaha wayn ee degmada ee Facilities Master Plan
- Waa maxay sababta SPPS ugu baahantahay Facilities Master Plan
- Macluumaadka Mugga Dhismayaasha
- Habka Hirgalinta Qorshaha Dhismayaasha
- Su'aalaha



Qorshaha Facilities Master Plan



“Plans are nothing;
planning is everything”

-Dwight D. Eisenhower

- Qorshahaani wuxuu hagaajiyaa oo taageeraa bay'ada waxbarasho ee ardayda
- “Muuqaalka Guud” waxaa isha lagu hayaa baahida iyo xirfada mustaqbalka tacliinta ee qarniga 21-aad
- Ururinta iyo abla-ablaynta macluumaad lagama maarmaan ah
 - Himilo iyo go'aan si xeel dheer loo qorsheeyey
 - Diiwaangalinta ardayda kala duwan iwm. .

Facilities Master Plan



“Plans are nothing;
planning is everything”

-Dwight D. Eisenhower

- Barnaamijkaani wuxuu Degmada u noqonayaa wada cad oo lagu maarayo mashaariicda dhismayaasha isla markaana lagu hirgalyo:
 - Koobitaanka baahida asaasiga ah ee dhismayaasha degmada
 - Baaritaanka faraqa u dhexeeya sinaan la'aanta u dhexaysa dhismayaasha
 - Waa hab lagu helikarayo in mashaariicda lagu hirgaliyo hab daacadnimo leh oo meel mar noqon kara
 - Waa qorshe lagaga baaraandegi karo habka loo kala horaysiin karo mashaariicda dhismayaasha



Maxay Dugsiyada SPPS ugu baahanyihiin Facilities Master Plan

- **Muga dhismayaasha, tiradooda iyo meelaha ay ku kala yaaliin**
 - Iskuulada **saxda** ah, meesha **saxda** ah ku yaal, wakhtigooda **saxda**
- **Aqoonsiga saamaynta bay'adda dhismaha:**
 - Taabaqaadka tacliinta ardayda
 - Iswaafajinta barista iyo barashada ee habka ugu wanaagsan
 - Qaneecada shaqaalaha iyo sii haysashadooda

Waa maxay sababta SPPS ugu baahantahay barnaamijka Facilities Master Plan

- **Waa in la hirgaliyo si loogaaro hadafka istaraatiijiga ah ee degmada ee lagu magacaabo Strong Schools, Strong Communities 2.0**
 - Barnaamijka PreK
 - Waxbarashada Shakhsiga ah
 - Diyaargarowga Kuleejka & Shaqooyinka
 - Sinaanta Isirada Kaladuwan
- **Masuuliyadda Maaliyadeed:**
 - Baahida dhismuhu had iyo jeer way ka saraysaa awooda maalgalinta degmada
 - Iswaafajinta mashruuca iyo ilaha maalgalined qiimame macquul ah


Mugga Dhismaha

- **71 Dhisme:** 91% waxay dhisanyihiin = 30-115 sanadood
- **Habka ugu wanaagsan ee iskuuladu wax u qaban karaan (Industry Best Practice)=** imtixaanada @ **85-90%** Mugaaraya
 - Dhismayaasha Degmadu **95%** waa buuxaan (celcelis ahaan)
 - PreK = waxay eegayaan inay fidaan ama la kordhiyo
 - Dugsiyada Hoose = 80%
 - K-8 = 83%
 - Dugisiga Dhexe = 99%
 - Dugsiga Sare (6-12) = 95%
 - Dugsiga sare= 94%
- **Taargadka la doonayo in la diiwaan galiyo:**
 - 21 iskuul ayaa iminka diiwaan galiyey cadadkii ardayda ee gali karayey ama in ka badan
 - 7 iskuul ayaa 115% ka sareeya cadadkii arday ahaan loogu talagalay inay diiwaan galiyaan



Habka Qorshaynta – Facilities Master Plan

Meey 2014 – Diseembar 2015



Gudiga Facilities Master Plan

- Waxay masuul ka yihiin hagaajita mustawaha dhimayaasha degmada ee lagu shaqeeyo
- Waxay isugu jiraan dad qolo walba ka kooban oo kakala yimid degmada iyo dad aan iskuulada degmada ka tirsanayn; waxayna ka koobanyihiin 60+ xubnood
 - Arday (Dugsiyada dhexe iyo sare)
 - Maamulayaal (dugsiyada hoose, dhexe, iyo sare)
 - Macalimiin (dugsiyada hoose, dhexe, iyo sare)
 - Qoysaska: xubnaha labada gudi ee kala ah: District Parent Advisory Council(s); Special Education Advisory Council, iwm.
 - Waaxyaha/barnaamijyada: ciyaaraha Waxbarashada Bulshada; Caafimaadka iyo Fayadhoowrka; Barashada Luuqadaha Badan; Operations; Sinaanta Qowmiyadaha iyo isirada; Waxbarashada Khaaska ah; Macalinimada, Barashada iyo Hogaanka, iwm.
 - Hay'adaha aan hawl wadaagta nahay: Chamber of Commerce; City of St. Paul; Parks & Rec; Ramsey County; Sprockets; St. Paul Federation of Teachers; St. Paul Public Schools Foundation; St. Paul Youth Commission, etc.

Wajiga 2-aad: District-wide Standards


Gudiga Barnaamijka Facilities Master Plan iyo khuburada kale waxay:

- **Isticmaalidoonaan macluumaad la ururiyey si ay u helaan baahida baahday iyo faraqa jirta**
 - Dhismayaal dheeraad ah iyo goobaha la balan qaaday
 - Balaadhinta ama fidinta Dhismayaasha jira
- **Waxay soo jeedindoonaan su'aalo qotadheer oo balaaran**
 - Mustaqalka Barnaamijka ma la Balaarindoonaa?
 - Qaboojinta hawada? Meelaha ardaydu ku ciyaaraan?
 - Maalgalinta dabka korantada ee laga dhaliyo waxyaabaha aan shidaalka ku shaqayn (sida, qoraxda, dabaysha, kulka dhulku ka dhasha)?
- **Waxay magacaabayaa shuruudaha waaxyaha kala duwan ee degmada sida, Waxbarashada Khaaska ah, Adeega Nafaqada, ciyaaraha, iwm.**

Wajiga 2-aad: District-wide Standards

- **Gudigu waxay soo saarayaan mustawayaal mashaariicda siday u kala mudanyihiin u kala horaysiiya**
 - Taas oo ku salaysan baahida asaasiga ah iyo siday kala horayso
 - Xoojinta sinaanta iyo isku filaanshaha
- **Waxay tixgaliyaan talooyinka qarashka iyo qiimaha**
 - Waxay kale oo tixgalinayaan qiyaasta qiimaha mashruucu ku kacayo
 - Waxay qiimaynayaan meela kale oo miisaaniyad laga helikarayo.

Wajiga 3-aad: Qorshaha iskuul Waliba Iskii u Samaynayo



LEGEND

- New Construction
- Modernization
- Site Improvements

New Mod Site	1st & 2nd Group
New Mod Site	4th Group
New Mod Site	5th & 6th Group

- Building Demolition
- Main Entry
- Parking Entry/ Circulation
- Building #'s



Building Construction/Site Work		Classroom Counts	
Projects – FIRST SEQUENCE		Existing Classroom Count	
1.1	New Synthetic Track (Project in design, funds Allocated)	83	
2.1	Utilities for Interim Housing & Install Interim Housing (12 Portables)	2.1 Interim Portables Added	+
2.2	Demolish (16) Portables & Art Bldg	12	
2.3	Basement Level – Staff Parking : 125 Below Grade Parking Stalls, Elevator & Stairs	2.2 Demo Portables	-
2.4	Construct 2 -Story New Admin/Clrm Bldg.	16	
	- Level 1 – Admin., Health Off., Adult School Off., Healthy Start Office, SLC Office & Student Store	2.2 Demo Art Bldg	-
	- Level 2 –, Art Labs (2) w/Stor. Rm, Science Lab w/Prep Rm, Flexible Lab (1) w/Stor. & Collaborative Teaching Area, (5) Classrooms	6	
	• Demolish Student Store	Total CRs:	
	• New Site Work, Quad /Parking Lot & Drop-Off: 55 Parking Spaces	77	
	• New Trash Enclosure and Marquee	2.4 New Admin./Classroom Bldg	+10
2.6		Total CRs:	
2.7		82	
Projects – SECOND			
3.1	Summer #1: Modernize 1st Part Science Bldg (Bldg 6). Reconfig. Admin to Clrms.	83	
3.2	Modernize 2nd Part Science Bldg 6	3.1 Reconfig. 1st Flr. Bldg 6	+
4.1	Remove old Marquee	7	
4.2	Remove 12 Interim Portables and Repair Field	Existing Admin to Classrooms	-
4.3	Front Campus Site Work Along Sunset	3.2 Modernize Remaining Bldg. 6	-
4.4		15	
4.5		Bldg 6 After Mod.	+19
4.6		Total CRs:	
		96	
Projects – FOURTH SEQUENCE			
5.1	Relocate Library from 5th to 1st Floor	82	
5.2	Modernize Library, Reconfig. Clrm to Black Box, New Elevator & New Site Work/Entry into Library Cad Career Center	4.1 Summer Reconfig. 1st Flr. Bldg 1	+
5.3	Demolish (2) Portables	2	
5.4	Relocate Library from Portables & Remove (2) Portables	4.2 Modernize 2nd Flr. Bldg 1	-
6.1	Modernize Physical Ed. Bldg 4	11	
6.2	Summer #3: Modernize Performing Arts Bldg 3	Bldg 1 After Mod.	+ 8
7.1	New Lunch Shelter & Student Garden	4.3 Modernize West Bldg 7	-
7.2	New Site Work	12	
		4.4 Modernize South Bldg 7	-
		11	
		Bldg 7 After Mod.	+24
		Total CRs:	
		79	

Los Angeles Unified School District

Habka Qorshaynta – Facilities Master Plan

Meey 2014 – Diseembar 2015



Gudiga Barnaamijka Facilities Master Plan Committee

Wakiilada waalidiinta:

- 1 oo ka mid ah DPAC
- 1 ka imaanaya mid kasta ah bilingual/ethnic PAC:
 - American Indian
 - Hmong
 - Karen
 - Latino/Hispanic
 - Somali

Shirarka:

1. Meey 29, 2 – 6 galabnimo
2. Juun 19, 2 – 6galabnimo
3. Juulaay 10, 2 – 6 galbnimo
4. Siteembar 18, 2 – 6 galabnimo
5. Oktoobar 9, 2 – 6 galabnimo
6. Nofeembar. 20, 10 subax - 4 galabnimo



Su'aalaha?

Siyaabaha akhbaarta shirka lagu heli karo:

651-744-1800

facilities@spps.org

<http://facilities.spps.org/fmp>

